
Measure: % of highway construction projects completed on schedule
Target: 85% or greater

Definition: This measure is derived from the number of centrally let projects scheduled for completion during the year.
"On schedule" is defined as less than 15 days past the scheduled completion date without any approved delays.

Tier Total Projects

Number of 
Projects on Time 

(+15 days)

Percent of 
Projects on 

Time
Statewide Tier 23 18 78.0%
Regional Tier 14 8 57.0%
Subregional Tier 24 18 75.0%
Combined 61 44 72.0%

Construction Schedule Completion Success Rate Metric
Final Estimates Paid July 1, 2010 - September 30, 2010

Construction Projects - Schedule Success Rate 
(July 2010 - September 2010)
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